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Indirect Status

140 - CLOH (G&A AND HANDI 2000) LIQUIDATION
Cumulative to Date Status
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0 ocT | Nov | DEC | JaAN | FEB | MAR | APR | MAY | JUN | JuL | Auc | seP
— 1S 0.0 140 | 228 | 305 | 396 | 494
A Liquidation 5.8 155 | 27.4 | 36.0 | 465 | 54.6
(Over)/Under (5.8) | (1.5) | (4.6) | (5.5) | (6.9) | (5.2)
—@ —|jquid. Forecast | 120 | 21.6 | 29.7 | 384 | 473 | 546 | 640 | 753 | 847 | 932 |106.0 | 1226
m—{] == [YSF 0.0 140 | 228 | 305 | 396 | 494 | 588 | 700 | 79.4 | 91.8 | 1046 | 122.0
115 - CLOH (G&A AND HANDI 2000) ORIGINATED DOLLARS
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Cumulative to Date Status

(5) OoCT NOV DEC JAN FEB MAR | APR MAY JUN JUL AUG SEP
mmmm=  IPA Baseline | 10.2 18.5 22.9 325 39.7 49.2 56.8 65.9 73.5 80.4 89.9 98.4
— O — FDS Budget | 11.2 18.5 22.9 30.1 37.8 46.3 54.2 62.6 70.1 77.6 85.6 97.0
— Actuals 0.9) 11.3 17.6 24.9 321 40.5
Variance 12.1 7.2 5.3 5.2 5.7 5.8 0.0 0.0 0.0 0.0 0.0 0.0
— —=FYSF 0.9) 11.3 17.6 24.9 32.1 40.5 48.3 58.1 66.1 74.2 83.3 | 100.8
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